

Pontyclun Primary School Redevelopment

**MORGAN
SINDALL**
CONSTRUCTION

safe

on time

snag free

delighted client

recommended

Newsletter 3 - February 2023

We are now into our 3rd month of works at Pontyclun Primary School. The sections below summarise the progress that we made in February as well as the planned work for the month ahead.

PROGRESS...

As part of our Phase 1a Works we have carried out the following activities:

- Delivery and installation of 18 units to form temporary classroom Block B.
- Additional paths and play area development around the temporary classroom blocks
- Works to temporary classroom Block A area

LOOKING FORWARD...

Works that we are planning to undertake in March:

- Complete fit out and commissioning of Block B
- Open Block B for pupils on 14th March
- Complete additional temporary hard play areas
- Commence groundworks to Block A

We would like to thank neighbours and the community of your co-operation during weekend of 11th and 12th Feb when we delivered 18 classroom units.

As detailed in the letter circulated last week to neighbours of the school, we have had to make changes to school access arrangements at the Palalwyf Avenue entrance to assist installation works for Block A.

As part of these works, there will be increased vehicle movements in the area for a period of 3 weeks from Monday 13th March.

We hope that these changes will not cause too much inconvenience. Should you have any concerns then please contact us (details opposite). You are welcome to come and see us at our offices in the Athletics Club car park.



Meet the Morgan Sindall Team

Every month we will be introducing and providing a summary of the team members working on the Pontyclun Primary School Project. This month we will be introducing:

- Gareth Morgan (Senior Project Manager)
Email: gareth.morgan@morgansindall.com
Phone: 07989733497



If you require further information regarding the project please contact Gareth Morgan using the contact details above.

